STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

WEEKLY STATEMENT OF WORKING DAYS
CEM-2701 (REV. 04/2015)

ADA Notice
For individuals with sensory disabilities, this document is available in alternate
formats. For information, call (916) 445-1233, TTY 711, or write to Records
and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

JOB STAMP
08-888884
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REPORT NUMBER:

39

CONTRACTOR: WEEK ENDING (month, day, year):
Name of Contractor, Inc. 11/26/2016
, ) Nonworking Working Day No V\_Iork
Date Day Weather, Weather Conditions, or Other Conditions Working Day Day Done Tctci;\(l,irt‘;m"mg
11/20/2016
11/21/2016 |Monday Rain -- Contract accepted (end of PEP) 0 0
11/22/2016 | Tuesday 0 0
11/23/2016 Wednesday 0 0
11/24/2016 | Thursday 0 0
11/25/2016 _|Friday 0 0
11/26/2016
Days this week 0 0 0
Days previously reported 42 20 0
Total days to date 42 20 0
Change Order Time Adjustments Change Order Change Order Numbers 2
Days Approved
Days this report 0
Days previously reported 0
Total change order days to date 2
Computation of Extended Date for Completion Number of Numbe4red Date
Days Day
1. First working day 755 03/16/2016
2. Original working days specified in contract 165%*
3. COMPUTED DATE FOR COMPLETION (line 1 +line 2 - 1) 919 10/20/2016
4. Total change order days approved to date 2
5. Total Nonworking days to date 3 20
6. EXTENDED DATE FOR COMPLETION (line 3 + line 4 + line 5) 941 11/21/2016
7. Revised working days for contract (line 2 + line 4) 167
8. Total working days to date 167
9. WORKING DAYS REMAINING (line 7 - line 8) 0

CONTROLLING ACTIVITY(IES):
End of PEP.

REMARKS:

Contract work completed 05/11/2016, (42 WDs). WSWD Report Number 42. End of PEP on 11/21/2016, contract accepted 11/21/2016.

Final WSWD. * - PEP plus non-PEP time added (125 + 40 + 165 working days).

1) plant establishment period started: 05/11/2016 2) plant establishment days in this contract: 125 3) working days previously credited: 124

4) working days credited this week: 1

5) total plant establishment days credited to date: 3 6) plant establishment days remaining: 0

The contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the statement;
otherwise, the statement shall be deemed to have been accepted by the contractor as correct.

NOTE: Footnote Instructions to resident engineer are on reverse side.

RESIDENT ENGINEER SIGNATURE:

DATE:

Distribution: Original -- Contractor;

Copies -- District, resident engineer
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FOOTNOTE INSTRUCTIONS TO RESIDENT ENGINEER

1. When recording nonworking days due to weather, state the reason why the day is unworkable when the weather description itself does
not adequately describe conditions. For example, "clear-wet grade" to describe conditions when the weather is clear, but the grade is too
wet to work. Do not list days merely as "Unworkable."

2. List numbers of change orders providing for time extensions.

3. Do not include nonworking days which occur after expiration of the Extended Date of Completion. On contracts that are overtime, the
total under Working Days shall not be greater than the total of Revised Working Days (line 7). After approved total of working days has
been reached, continue recording working and nonworking days but do not add into the totals. Make a statement under Remarks that

working and nonworking days are shown for record only since the contract time has elapsed.

If an extension of time is subsequently approved, determine the new Extended Date by taking into account all nonworking days that are
reachable.

4. From the calendar issued by the Division of Construction with working days numbered for convenience in computations.






